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I-76 Reconstruction:  96th Avenue to US 85 

CONSTRUCTION ADMINISTRATION 

SCOPE OF WORK 
Scope Date: May 5, 2016 

 

Estimated Construction Start Date: September 2016 

Region 1 

 

PROJECT NUMBER: FSA 0761-216 

PROJECT CODE:  19085 

CMS ID NUMBER: 

PROJECT LOCATION: US 85 & I-76 Interchange 

CONTRACT TYPE:  Project Specific, Specific Rate of Pay 

CONTRACT SUBJECT: Construction Inspection and Testing Services 

 

 

Description and Overview of Project & Required Services 

 

Services are requested to provide Construction Management, Construction Inspection and 

Construction Testing to support the referenced CDOT Project as follows. 

 

I-76 & US 85 Interchange Reconstruction 

 

FSA 0761-216 (19085) is proposing to reconstruct both US-85 and I-76 at this interchange in 

PCCP and add one lane to South Bound US-85.  Reconstruction of both I-76 and US 85 with 24 

inches of embankment material with a minimum R-value of 20.  The roadway pavement section 

tops the R-20 layer with 6 inches of ABC (Class 6) followed by the driving surface of 12.5 inches 

of PCCP.  This will require a detour of traffic in both directions of travel (EB and WB I-76 and 

NB and SB US 85). 

 

The project will be constructed in 2 phases that will allow a majority of the work to proceed 

during daytime hours.  In the first phase, traffic will be shifted to the inside and work will 

commence on the outsides of both highways.  In phase two, traffic will be shifted to the newly 

constructed outside concrete pavement and work will commence on the insides of the two 

highways.  The final phase will be placing traffic into its final alignment.  These construction 

phases will require temporary detours pavement, temporary barrier, striping removal and 

replacement and nighttime traffic switches. 

 

Other work includes: 

 Relocating approximately 8,000 LF of 96 strand fiber optic line on the west side of US 85 

where a SB lane will be added.  Also coordination with a third party fiber optic relocation 

at this same location. 

 Two new overhead sign bridge structures, one of which will require a nighttime EB I-76 

full detour.  The same detour will be required for the removal of an old overhead sign 

structure being replaced. 
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 Three new overhead cantilever sign structures with removals of old structures.  The 

removal of one of the old sign structures contains lead based paint and is to become the 

property of the Contractor and properly handled, managed, transported, manifested and 

disposed of according to applicable rules and regulations governing this hazardous 

material. 

 Miscellaneous other items including: concrete and asphalt pavement removals, excavation, 

embankment, guardrail type 3 and 7 and related appurtenances, erosion control, traffic 

control, drainage features, HMA, overhead sign caissons, guardrail, lighting, electrical, 

fiber optic and signing and striping. 

 

The goals for this project include: reconstruct and widen portions of I-76 and US 85 between 96th 

Ave and 104th Ave.  Some shoulder widening, improve safety to all project stakeholders and the 

traveling public, and improve the overall flow of traffic through this important highway corridor. 

 

 

The Contract Administrator for this Contract will be: 

 

   Andrew Stratton, PE 

   Resident Engineer – Region 1 North 

   4670 North Holly Street, Unit D 

   Denver, CO  80216 

   Office: 303-398-6746, Mobile: 913-638-2728 

   Email: Andrew.Stratton@state.co.us 

 

Active Day to Day administration and monitoring of this contract will be delegated to the 

following CDOT employee: 

 

   Larry Quirk, PE 

   Project Engineer – Region 1 North 

   4670 North Holly Street, Unit D 

   Denver, CO 80216 

   Office: 303-398-6748, Mobile 303-829-5121 

   Email: Larry.Quirk@state.co.us 

 

 

General Requirements 

This Scope of Work (SOW) has been carefully reviewed by the Department and reflects a plan of 

approach based on the known goals.  The Consultant’s analysis of the project goals, its evaluation 

of the work elements, and its formulation of the work plan, coupled with its understanding of and 

sensitivity to the key issues may produce new approaches or modifications to the project’s work 

elements.  Therefore, the Final Scope of Work for the project may change in some details to 

incorporate the Consultant’s input.  This work is located in Region 1 of the Colorado Department 

of Transportation. 

 

mailto:Andrew.Stratton@state.co.us
mailto:Larry.Quirk@state.co.us
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The positions described herein are anticipated needs.  The Department reserves the right to not 

utilize any of the positions listed or revise the list based on project needs, if at the time of 

construction the Department has available resources to staff the project from within. 

 

Definitions 

 

Resident Engineer - The CDOT Resident Engineer is responsible to the Region Program Engineer 

for the quality and successful completion of a transportation project.  The Resident Engineer 

authorizes interim and final payments and all changes to the contracts for all Consultants and 

Contractors. 

 

Engineer - The CDOT Project Engineer. 

 

Consultant - The individual, firm, or corporation under contract by this agreement to perform 

construction services as outlined below. 

 

Consultant Professional Engineer – The Consultant’s Professional Engineer in responsible charge 

of Consultant services performed as described in this Contract.  The Consultant’s Professional 

Engineer must be licensed in the State of Colorado. 

 

Consultant Assistant Project Engineer - The Consultant’s employee who administers the 

Consultant contract with CDOT.  The Consultant Assistant Project Engineer works under the 

responsible charge of the Consultant’s Professional Engineer or CDOT’s Professional Engineer.  

The Consultant Assistant Project Engineer, if a Professional Engineer licensed in the State of 

Colorado, may be the same person as the Consultant Professional Engineer. 

 

Contractor - The individual, firm, or corporation under contract with CDOT to construct the 

facility. 

 

Initial Project Meeting  

The Consultant shall meet with CDOT project personnel to coordinate and schedule the required 

work prior to active construction.  The Consultant shall complete all work in accordance with the 

approved schedule or as approved by the Engineer. 

 

Work Duration 

The time for the work described in this scope of work covers the period from Notice to Proceed to 

December 31, 2017 or 90 days after Final Acceptance of the construction project, whichever is 

later.  For portions of the project, night work will be required.  Work will also be required during 

the day, on weekends, holidays, and/or on a split-shift basis.  Workweeks may be in excess of or 

less than the standard 40-hour week.  The number and types of personnel may be adjusted up or 

down to meet project workload.  The Consultant shall meet with the CDOT Project Engineer if it 

is anticipated that Consultant services may not be required for a period exceeding one week.  A 

procedure shall be agreed upon at the Initial Project meeting to resolve this issue. 

 

Anticipated Construction Schedule: September 2016 to December 2017 (subject to change) 
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During construction, CDOT anticipates utilizing approximately: 

1 Consultant Office Engineer, 

1 Consultant Senior Inspector, 

1 Consultant Junior Inspector, 

1 Consultant Intern Inspector/Tester– Junior Level Position 

1 Consultant Materials Tester, 

1 As needed Safety Critical Engineer, 

1 As needed Schedule Reviewer 

 

Conditions Applicable to all Consultant Personnel:  Overtime / Travel Pay / Commute Miles 

Overtime hours are not allowable per State Fiscal Rules.  Labor Hours will be billed to CDOT at 

the same rate as regular, non-overtime hours.  Travel time will not be paid for travel to and from 

the project or to and from permanent or temporary residences.  Commuting mileage will only be 

paid for travel to and from the Consultants/Subconsultant’s Front Range office.  Mileage for travel 

while on the project will be paid for at the applicable State rate. 

 

Authorization to Proceed 

Work shall not commence until the written Notice to Proceed is received by the consultant, and 

shall be completed in the time specified. 

 

Routine Billing & Reporting 

The consultant shall provide the following on a regular basis: 

 Monthly billing reports in formats suitable to the Engineer for all contract activities 

performed by Consultant personnel authorized to perform work on the project. 

 Periodic reports and billings required by CDOT Procedural Directive 400.2. 

 

The consultant shall bear all costs related to delay of construction when the Consultant fails to 

provide qualified personnel when required.  The Consultant’s monthly payments may be withheld 

for that portion of the work for which the consultant personnel fail to provide accurate and timely 

reporting. 

 

Status of Contract 

The consultant shall monitor the fiscal status of the contract, and advise the CDOT Project 

Engineer of any potential need to supplement their contract.  Failure to monitor contract status and 

provide timely notification may result in discontinuation of the Consultant’s services.  The invoice 

shall include monthly status reports per the consultant guidelines and shall include budget 

information. 

 

Consultant Professional Engineer Requirements: 
 

The Consultant Professional Engineer shall be available during construction and will be utilized as 

needed to provide engineering guidance and oversight of the Consultant’s employees.  The 

number and types of personnel may be adjusted up or down to meet project workload and 

Contractor’s schedule. 
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The Consultant Professional Engineer shall meet with the CDOT Project Engineer if it is 

anticipated that Consultant services may not be required for a period exceeding one week.  A 

procedure will be agreed upon at the Initial Project meeting to address this issue. 

 

Consultant Office Engineer Requirements: 
 

Project Standards 

The Consultant will provide support to the CDOT Project Engineer through assignment of 

personnel to construction management.  He or she shall be either a Colorado Registered 

Professional Engineer or non-licensed individual with demonstrable construction administration 

experience.  A non-licensed individual shall be under the direct supervision of a consultant 

Professional Engineer. 

 

General Work Description 

If Consultant procurement precedes project advertisement, the Consultant Office Engineer shall 

provide pre-construction support to the CDOT design team, including the Design Consultant 

already under contract.  Pre-construction support services include but are not limited to: 

 Review and provide comments on design plans and specifications; 

 Attend and participate in the design review meetings; 

 Assist CDOT with other duties/tasks as requested; 

The Consultant Office Engineer shall provide support to the CDOT project staff through 

assignment of personnel to assist with project management and inspection responsibilities.  

Responsibilities include but are not limited to: 

 
Assist the CDOT PE and Construction Engineering Staff in the following Construction activities: 

 Assist Project Engineer with coordination of all construction contract activities, assist in the 

supervision of other project staff and assignment of duties and responsibilities; 

 Review, give comments, and acknowledge completeness of required submittals resulting from but not 

limited to: 

o CDOT 205 Permit to Sublet 

o Method of Handling Traffic 

o Progress Schedule 

o Method Statements 

o All EEO Requirements 

o Materials mix designs 

o Shop and Working Drawings 

o Permits 

o EEO, DBE, OJT and other miscellaneous similar documents 

o Project Safety Management Plan and implementation 

o All Erosion Control SWMP documentation, reporting, inspections, etc. 

 Prepare inspection documentation for development of progress payments for the contractor in 

accordance with prescribed procedures; 

 Maintaining of project files, project diaries and time counts; 

 Prepare periodic reports and billings required by CDOT Procedural Directive 400.2; 

 Monitor contractor payroll compliance; 

 Participate in and ability to facilitate (as necessary) weekly progress meetings with contractor, 

subcontractors, utilities and other interested parties; 

 Secure project documentation from the contractor; 
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 Anticipate project problems and propose solutions to CDOT Project Engineer; 

 Review drawings and data submitted by the construction contractor and suppliers for conformance with 

the intent of the specifications;  

 Obtain concurrence as needed from the CDOT Project Engineer and keep relative documentation for 

project records; 

 Communicate with adjacent landowners and other project stakeholders as required to resolve issues 

that arise due to construction; 

 Monitor compliance with and take appropriate action to preserve safety on the project for all workers 

and traveling public in accordance with Method of Handling Traffic (MHT); 

 Notify contractors and CDOT Project Engineer of non-compliance with the contract plans and 

specifications; 

 Prepare punch lists of uncompleted work, non-conformance reports, and deficiency notices; 

 Prepare responses to contractors' and suppliers' requests for information, submittals, change notices, 

claims, and correspondence; 

 Prepare and transmit updates of construction activities to the CDOT Public Information Office; 

 Change Orders/MCR – discussions with: Contractor, Area Engineer, RE, Specialties as necessary.  

Also write CMO and justification letter, prepare package with attachments, price 

justification/negotiation, form 90, etc. 

 Ability to prepare responses to contractors' and suppliers' requests for information, submittals, change 

notices, claims, and correspondence; 

 Monitor Contract Time Count 

 Assist and/or prepare entirely partial monthly payment Estimates 

 Review/Monitor Schedule (baseline, updates and narrative reviews) 

 Budget: track all project financial information, notify RE of any/all budgetary concerns, financial 

tracking form 65’s monthly and with each CMO/MCR 

 Weekly meetings (agendas, minutes, preparation, facilitation, etc...) 

 Pre-con meetings (agendas, minutes, distribution, preparation, facilitation, etc...) 

 Review inspectors work (diaries, 266’s, DWR’s, calculations, spreadsheets, etc...) 

 Respond to citizen complaints and CDOT PR office 

 Participate in Traffic Control Reviews 

 Prepare complete and accurate DWR’s/266’s 

 SiteManager (all pay items, CMO’s/MCRs, time count, diaries, stockpiled materials tracking and 

payment, monthly pay estimates, overs/unders.) 

 Review inspectors work (diaries, 266’s, DWR’s, calculations, spreadsheets, etc...) 

 Erosion control management and oversight, bi-weekly reviews, post-storm event reviews, 

RECAT/ECAT 

 Submittal review and approve and forward to specialties as appropriate for review/approval 

 Manage the receipt, filing, storage, cataloging and review of all project Contractor Submittals 

 Perform miscellaneous project-related duties as requested by the CDOT Project Engineer. 

 

Labor, Materials, Vehicles & Equipment 

The Consultant shall provide the Consultant Office Engineer with the following: 

 A suitable vehicle equipped with at least one (1) flashing, oscillating, or rotating amber beacon that 

shall be visible from 360° and a minimum of five hundred (500) feet in normal sunlight. 

 A cellular phone with texting and voicemail. 

 A state-of-the-art computer and printer with networking capability sufficient for accessing internet 

email through a project-supplied internet-service provider.  Each computer shall be loaded with MS 

Office software (2010 version or later), including MS Word and MS Excel at a minimum.  
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Computers shall be capable of running current CDOT software, including Asphalt ’03, Voids ’03, 

Site Manager, etc.   

 Miscellaneous equipment (calculator, office supplies, safety equipment, etc.) required to perform 

the work (ASTM Certified Work Boots, ANSI Certified Hardhat (Z89.1 stamp and be High 

Visibility), Safety Glasses (Z87 stamp on the glasses/goggles) and Approved Safety Vest.  

(Meeting or exceeding ISEA for Class 3), including all applicable manuals. 

 CDOT will provide field-office space. 
 

Personnel qualifications, staffing level, and number and types of vehicles shall be subject to the approval of 

the Engineer.  The Consultant shall assign personnel for the duration of the Contract unless otherwise 

approved by the Engineer.  Employees required to operate vehicles must possess and maintain a valid State 

of Colorado driver's license.  The Consultant Office Engineer(s) permanently assigned to a project shall be 

competent in road and bridge construction and be thoroughly familiar with CDOT specifications, manuals, 

forms, and documentation requirements including SiteManager.  The level of qualification provided shall 

be as requested and approved by the CDOT Resident Engineer.  The qualifications for the level(s) shall be 

commensurate to experience, and are as follows: 

1. Office Engineer – ten (10) or more years of experience in highway construction project management, 

documentation, and supervision of consultant inspectors and testers. 

 

A copy of work experience and proof of Certification and/or License shall be provided to the CDOT 

Project Engineer before work begins.  Personnel provided by the Consultant who do not meet all of the 

specified requirements, or who fail to perform their work in an acceptable manner, shall be removed from 

the project when determined and directed by the CDOT Project Engineer. 
 

Documentation 

Maintain a daily diary for each day they perform work on the project.  He/she shall use CDOT’s automated 

Form 103a - Project Diary unless otherwise directed by the Engineer.  He/she shall use CDOT form 1176, 

erosion control inspection.  The contents of the diary shall be brief and accurate statements of progress and 

conditions encountered during the prosecution of the work, and sketches as needed for clarification and 

documentation.  Editorial comments are not to be incorporated in the diaries or on any written 

correspondence applicable to the project.  A copy of the daily diary shall be available to the CDOT Project 

Engineer at the end of each workday and a copy shall be filed in the project records within one working day 

of its date. 

 

Consultant Senior Inspector Requirements: 
 

General Work Description 

The Consultant Senior Inspector shall provide support to the CDOT project staff through 

assignment of personnel to assist with project management and inspection responsibilities.  

Responsibilities include but are not limited to: 

 
Assist the CDOT Project Engineer and Construction Engineering Staff in the following Construction 

activities: 

 Coordination of all construction contract activities as assigned by PE; 

 Lead, guide and coordinate all inspection activities and oversee, monitor and provide QA on other 

inspectors and testers work product; 

 Review, give comments, and acknowledge completeness of required submittals resulting from but not 

limited to: 

o CDOT 205 Permit to Sublet 
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o Method of Handling Traffic 

o Progress Schedule 

o Method Statements 

o Misc. required project plans (e.g. Safety, EEO, Environmental 

o All EEO Requirements 

 Assist PE in the routing/distribution of submittals requiring specialist reviews (e.g. Hydraulics, Traffic, 

Environmental, etc...) 

 Prepare inspection documentation for development of progress payments for the contractor in 

accordance with prescribed procedures, review and approve inspection documentation from other 

inspectors; 

 Assist in maintaining of project files, project diaries and time counts; 

 Monitor contractor payroll compliance; 

 Participate in and ability to facilitate (as needed) weekly progress meetings with contractor, 

subcontractors, utilities and other project stakeholders; 

 Secure project documentation from the contractor; 

 Anticipate project problems and propose solutions to CDOT Project Engineer; 

 Review drawings and data submitted by the construction contractor and suppliers for conformance with 

the intent of the specifications;  

 Obtain concurrence as needed from the CDOT Project Engineer and keep relative documentation for 

project records; 

 Communicate with adjacent landowners as required to resolve issues that arise due to construction; 

 Monitor compliance with and take appropriate action to preserve safety on the project for all workers 

and traveling public in accordance with Method of Handling Traffic (MHT); 

 Monitor compliance with and take appropriate action for all required project permits, including but not 

limited to: CDPS, MS4, Construction Dewatering, etc.; 

 Act as Project lead on Storm Water Erosion Control, act as CDOT designated ECS on Project, perform 

maintain in CDOT CARL computer system and maintain all SWMP notebooks; 

 Notify contractors and CDOT Project Engineer of non-compliance with the contract plans and 

specifications; 

 Prepare punch lists of uncompleted work, non-conformance reports, and deficiency notices; 

 Ability to prepare and transmit construction activity updates to the CDOT Public Information Office; 

 Perform miscellaneous project-related duties as requested by the CDOT Project Engineer. 

 Conduct 280 Interviews in accordance with Davis-Bacon Requirements 

 Plan and Spec Interpretation (communications with: designers, bridge, utilities, ROW, Traffic, etc...) 

 CDOT to Contractor correspondence (letters, 105’s...) 

 Project Diary/Weather 

 Individual diary 

 Payrolls/OJT/DBE/Specialized reporting like (1405’s, Faster, ARRA, etc...) 

 Form 7’s/TC and daily hourly pay items 

 Form 10’s/FA/CMO/MCR 

 Traffic Control – management, oversight, review and approve MHT’s 

 Prepare complete and accurate DWR’s/266’s 

 SiteManager (all pay items, CMO’s/MCRs, time count, diaries, stockpiled materials tracking and 

payment, monthly pay estimates, overs/unders.) 

 Review inspectors work (diaries, 266’s, DWR’s, calculations, spreadsheets, etc...) 

 Erosion control management and oversight, bi-weekly reviews, post-storm event reviews, 

RECAT/ECAT 

 Submittal review and approve and forward to specialties as appropriate for review/approval 

 Perform miscellaneous project-related duties as requested by the CDOT Project Engineer. 



Page 9 of 18 

 

Labor, Materials, Vehicles & Equipment 

The Consultant shall provide the Consultant Senior Inspector with the following: 

 A suitable vehicle equipped with at least one (1) flashing, oscillating, or rotating amber beacon that 

shall be visible from 360° and a minimum of five hundred (500) feet in normal sunlight. 

 Consultant Senior Inspector’s vehicle shall be equipped with an electronic distance-measuring 

device, accurate to within +/- 5 feet per mile. 

 A cellular phone. 

 A state-of-the-art computer and printer with networking capability sufficient for accessing internet 

email through a project-supplied internet-service provider.  Each computer shall be loaded with MS 

Office software (2003 version or later), including MS Word and MS Excel at a minimum.  

Computers shall be capable of running current CDOT software, including Asphalt ’03, Voids ’03, 

Site Manager, etc. 

 Miscellaneous equipment (calculator, office supplies, safety equipment, etc.) required to perform 

the work (ASTM Certified Work Boots, ANSI Certified Hardhat (Z89.1 stamp and be High 

Visibility), Safety Glasses (Z87 stamp on the glasses/goggles) and Approved Safety Vest.  

(Meeting or exceeding ISEA for Class 3), including all applicable manuals. 

 CDOT will provide field-office space. 
 

Personnel qualifications, staffing level, and number and types of vehicles shall be subject to the approval of 

the Engineer.  The Consultant shall assign personnel for the duration of the Contract unless otherwise 

approved by the Engineer.  Employees required to operate vehicles must possess and maintain a valid State 

of Colorado driver's license.  The Consultant Senior Inspector(s) permanently assigned to a project shall be 

competent in road and bridge construction and be thoroughly familiar with CDOT specifications, manuals, 

forms, and documentation requirements including SiteManager.  The level of qualification provided shall 

be as requested and approved by the CDOT Resident Engineer.  The qualifications for the level(s) shall be 

commensurate to experience, and are as follows: 

2. Senior Level Inspector – five (5) or more years of experience in highway construction and some 

previous experience supervision of consultant inspectors and testers. 

 

A copy of work experience and proof of Certification and/or License shall be provided to the CDOT 

Project Engineer before work begins.  Personnel provided by the Consultant who do not meet all of the 

specified requirements, or who fail to perform their work in an acceptable manner, shall be removed from 

the project when determined and directed by the CDOT Project Engineer. 

 
Documentation 

Maintain a daily diary for each day they perform work on the project.  He/she shall use CDOT’s automated 

Form 103a - Project Diary unless otherwise directed by the Engineer.  He/she shall use CDOT form 1176, 

erosion control inspection.  The contents of the diary shall be brief and accurate statements of progress and 

conditions encountered during the prosecution of the work, and sketches as needed for clarification and 

documentation.  Editorial comments are not to be incorporated in the diaries or on any written 

correspondence applicable to the project.  A copy of the daily diary shall be available to the CDOT Project 

Engineer at the end of each workday and a copy shall be filed in the project records within one working day 

of its date. 

 

Consultant Junior Inspector Requirements: 
 

Project Standards 
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All construction inspection shall be in accordance with the Colorado Department of 

Transportation’s Construction Manual, Field Materials Manual, Standard Specifications for Road 

& Bridge Construction, Project Standard Provisions, Project Special Provisions, and the plans and 

specifications in use when the project is advertised.  All Consultant construction inspection 

activities shall be as authorized by the Engineer.  For the purposes of this document, construction 

inspection shall be known as "the work" and references to "the specifications" shall include all 

applicable CDOT Standard Specifications for Road and Bridge Construction as amended by 

Project Standard Provisions, Project Special Provisions, and project plans and specifications. 

 

General Work Description 

The Consultant Project Inspector shall provide support to the CDOT project staff through 

assignment of personnel to inspection activities if requested by the CDOT Resident Engineer.  The 

Inspector shall be trained and qualified in accordance with CDOT’s Construction Inspection 

Qualification Plan.  Inspection responsibilities include but are not limited to: 

 
Assist the CDOT Project Engineer, Assistant Project Engineer and Senior Inspector in the following 

Construction activities: 

 Prepare inspection documentation for development of progress payments for the contractor in 

accordance with prescribed procedures; 

 Submit daily diary at the end of the working day; 

 Submit payment-documentation reports (Form 266’s) at the end of the working day; 

 Participate in weekly progress meetings with contractor, subcontractors, utilities & other stakeholders; 

 Secure project documentation from the contractor; 

 Anticipate project problems and propose solutions to CDOT Project Engineer; 

 Maintain accurate notes reflecting actual construction details to be used in preparation of as-

constructed plans; 

 Perform initial, follow-up, and final inspections of work in progress including interim and final 

measurements; 

 Notify contractors and CDOT Project Engineer of non-compliance with the contract plans and 

specifications; 

 Perform special tests, investigations, or monitoring to fulfill the intent of the CDOT inspection 

program; 

 Aid in the preparation of correspondence to the contractor, CDOT Staff, local agencies, etc.; 

 Provide liaison and communication to contractor field crews; 

 Prepare final “As-Constructed” plans upon project completion; 

 Deliver material samples to designated laboratories or locations; 

 Perform miscellaneous project-related duties as requested by the CDOT Project Engineer. 

 

Labor, Materials, Vehicles & Equipment 

The Consultant shall provide the Consultant Inspector with the following: 

 A suitable vehicle equipped with at least one (1) flashing, oscillating, or rotating amber beacon that 

shall be visible from 360° and a minimum of five hundred (500) feet in normal sunlight. 

 Consultant Inspectors vehicle shall each be equipped with an electronic distance-measuring device, 

accurate to within +/- 5 feet per mile. 

 A cellular phone. 

 A state-of-the-art computer with networking capability sufficient for accessing internet email 

through a project-supplied internet-service provider.  Each computer shall be loaded with MS 

Office software (2003 version or later), including MS Word and MS Excel at a minimum.  
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Computers shall be capable of running current CDOT software, including Asphalt ’03, Voids ’03, 

Site Manager, etc.   

 Miscellaneous equipment (calculator, office supplies, safety equipment, etc.) required to perform 

the work (ASTM Certified Work Boots, ANSI Certified Hardhat (Z89.1 stamp and be High 

Visibility), Safety Glasses (Z87 stamp on the glasses/goggles) and Approved Safety Vest.  

(Meeting or exceeding ISEA for Class 3), including all applicable manuals. 

 CDOT will provide field-office space. 
 

Personnel qualifications, staffing level, and number and types of vehicles shall be subject to the approval of 

the Engineer.  The Consultant shall assign personnel for the duration of the Contract unless otherwise 

approved by the Engineer.  Employees required to operate vehicles must possess and maintain a valid State 

of Colorado driver's license.  The Consultant Inspector(s) permanently assigned to a project shall be 

competent in road and bridge construction and be thoroughly familiar with CDOT specifications, manuals, 

forms, and documentation requirements including SiteManager.  The level of qualification provided shall 

be as requested and approved by the CDOT Resident Engineer.  The qualifications for the level(s) shall be 

commensurate to experience, and are as follows: 

3. Junior Level Inspector – two (2) to three (3) years or more of experience in highway construction 

inspection. 

 

A copy of work experience and proof of Certification and/or License shall be provided to the CDOT 

Project Engineer before work begins.  Personnel provided by the Consultant who do not meet all of the 

specified requirements, or who fail to perform their work in an acceptable manner, shall be removed from 

the project when determined and directed by the CDOT Project Engineer. 

 
Documentation 

Each of the Consultant's personnel shall maintain a daily diary for each day they perform work on the 

project.  They shall use CDOT’s automated Form 103a - Project Diary unless otherwise directed by the 

Engineer.  The contents of the diary shall be brief and accurate statements of progress and conditions 

encountered during the prosecution of the work, and sketches as needed for clarification and 

documentation.  Editorial comments are not to be incorporated in the diaries or on any written 

correspondence applicable to the project.  A copy of the daily diary shall be available to the CDOT Project 

Engineer at the end of each workday and a copy shall be filed in the project records within one working day 

of its date. 

 

Consultant Intern Inspector/Tester Requirements: 
 

Project Standards 

All construction inspection shall be in accordance with the Colorado Department of 

Transportation’s Construction Manual, Field Materials Manual, Standard Specifications for Road 

& Bridge Construction, Project Standard Provisions, Project Special Provisions, and the plans and 

specifications in use when the project is advertised.  All Consultant construction inspection 

activities shall be as authorized by the Engineer.  For the purposes of this document, construction 

inspection shall be known as "the work" and references to "the specifications" shall include all 

applicable CDOT Standard Specifications for Road and Bridge Construction as amended by 

Project Standard Provisions, Project Special Provisions, and project plans and specifications. 

 

General Work Description 

The Consultant Project Inspector shall provide support to the CDOT project staff through 

assignment of personnel to inspection activities if requested by the CDOT Resident Engineer.  The 
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Inspector shall be trained and qualified in accordance with CDOT’s Construction Inspection 

Qualification Plan.  Inspection responsibilities include but are not limited to: 

 
Assist the CDOT Project Engineer, Assistant Project Engineer, Senior Inspector and Tester in the following 

Construction activities: 

 Prepare inspection documentation for development of progress payments for the contractor in 

accordance with prescribed procedures; 

 Submit daily diary at the end of the working day; 

 Submit payment-documentation reports (Form 266’s) at the end of the working day; 

 Participate in weekly progress meetings with contractor, subcontractors, utilities & other stakeholders; 

 Secure project documentation from the contractor; 

 Anticipate project problems and propose solutions to CDOT Project Engineer; 

 Maintain accurate notes reflecting actual construction details to be used in preparation of as-

constructed plans; 

 Perform initial, follow-up, and final inspections of work in progress including interim and final 

measurements; 

 Notify contractors and CDOT Project Engineer of non-compliance with the contract plans and 

specifications; 

 Perform special tests, investigations, or monitoring to fulfill the intent of the CDOT inspection 

program; 

 Aid in the preparation of correspondence to the contractor, CDOT Staff, local agencies, etc.; 

 Provide liaison and communication to contractor field crews; 

 Prepare final “As-Constructed” plans upon project completion; 

 Deliver material samples to designated laboratories or locations; 

 Perform miscellaneous project-related duties as requested by the CDOT Project Engineer, 

 Ability to assist the Lead Project Tester with all duties, not expected to perform as the lead tester but to 

provide any assistance to the tester as necessary, 

 Ability to assist the Office Engineer in any and all office related tasks, duties, such as but not limited 

to: meeting agenda/notes/minutes, filing, record keeping, reports, data entry, etc. 

 This position will be an as-needed position to be evaluated and agreed upon time frames with the 

Consultant and the CDOT PE. 

 

Labor, Materials, Vehicles & Equipment 

The Consultant shall provide the Consultant Inspector with the following: 

 A suitable vehicle equipped with at least one (1) flashing, oscillating, or rotating amber beacon that 

shall be visible from 360° and a minimum of five hundred (500) feet in normal sunlight. 

 Consultant Inspectors vehicle shall each be equipped with an electronic distance-measuring device, 

accurate to within +/- 5 feet per mile. 

 A cellular phone. 

 A state-of-the-art computer and printer with networking capability sufficient for accessing internet 

email through a project-supplied internet-service provider.  Each computer shall be loaded with MS 

Office software (2003 version or later), including MS Word and MS Excel at a minimum.  

Computers shall be capable of running current CDOT software, including Asphalt ’03, Voids ’03, 

Site Manager, etc.   

 Miscellaneous equipment (calculator, office supplies, safety equipment, etc.) required to perform 

the work (ASTM Certified Work Boots, ANSI Certified Hardhat (Z89.1 stamp and be High 

Visibility), Safety Glasses (Z87 stamp on the glasses/goggles) and Approved Safety Vest.  

(Meeting or exceeding ISEA for Class 3), including all applicable manuals. 

 CDOT will provide field-office space. 
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Personnel qualifications, staffing level, and number and types of vehicles shall be subject to the approval of 

the Engineer.  The Consultant shall assign personnel for the duration of the Contract unless otherwise 

approved by the Engineer.  Employees required to operate vehicles must possess and maintain a valid State 

of Colorado driver's license.  The Consultant Inspector(s) permanently assigned to a project shall be 

competent in road and bridge construction and be thoroughly familiar with CDOT specifications, manuals, 

forms, and documentation requirements including SiteManager.  The level of qualification provided shall 

be as requested and approved by the CDOT Resident Engineer.  The qualifications for the level(s) shall be 

commensurate to experience, and are as follows: 

4. Intern Inspector/Tester– six (6) months to three (3) years or more of experience in highway 

construction inspection. 

 

A copy of work experience and proof of Certification and/or License shall be provided to the CDOT 

Project Engineer before work begins.  Personnel provided by the Consultant who do not meet all of the 

specified requirements, or who fail to perform their work in an acceptable manner, shall be removed from 

the project when determined and directed by the CDOT Project Engineer. 

 
Documentation 

Each of the Consultant's personnel shall maintain a daily diary for each day they perform work on the 

project.  They shall use CDOT’s automated Form 103a - Project Diary unless otherwise directed by the 

Engineer.  The contents of the diary shall be brief and accurate statements of progress and conditions 

encountered during the prosecution of the work, and sketches as needed for clarification and 

documentation.  Editorial comments are not to be incorporated in the diaries or on any written 

correspondence applicable to the project.  A copy of the daily diary shall be available to the CDOT Project 

Engineer at the end of each workday and a copy shall be filed in the project records within one working day 

of its date. 

 

 

Consultant Materials Testing Technician Requirements: 

 
Project Standards 

All sampling, testing, inspection, and documentation shall be in accordance with the Colorado Department 

of Transportation (CDOT) Construction Manual, Field Materials Manual, CDOT M&S Standards, and 

applicable Project and Standard Special Provisions in the construction project contract and the applicable 

CDOT Standard Specifications for Road and Bridge Construction.  The applicable CDOT Manual shall be 

the one currently in use when the construction project is advertised. 

 

If the required method is not described in the CDOT Field Materials Manual, the required work shall be 

completed in accordance with: 

1. AASHTO Standard Specifications for Transportation Materials and Methods of Sampling and 

Testing (as revised and supplemented), or  

2. The ASTM Standards and Tentatives, in this order. 

 

Proposed work procedures shall be coordinated with the CDOT Project Engineer prior to the start of work. 

 
General Work Description 

The Consultant MTT (Materials Testing Technician) shall sample, test, and document all materials 

incorporated into the project.  This includes materials delivered to the project that are listed in the Summary 

of Approximate Quantities or referred to in the Plans and Specifications.  The number of tests required 
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shall be in accordance with the Schedule in the Field Materials Manual.  Additional quantities may be 

added by Contract Modification Order, or plan approximate quantities may be increased or decreased.  The 

MTT, the Consultant Project Manager, and CDOT’s Project Engineer will review project quantities on a 

weekly basis to ensure that sufficient tests have been performed for all material placed to date.  The MTT 

will set-up and maintain all materials books.  At project completion, a registered P.E. will sign the final 

form #250 for the MTT’s work.  The consultant shall also provide any other project-related services 

requested by the CDOT Project Engineer. 

 

Testing of materials that are specifically designated to be pre-inspected or pre-tested by this or any other 

Department of Transportation will remain the responsibility of CDOT.  The MTT shall document and 

transport samples of any and all materials to the CDOT Region or Central Laboratory that are required to 

be tested by CDOT, regardless of pre-inspection or pre-testing responsibilities.  The items and test 

frequencies of CDOT tested materials shall be in accordance with the column titled “Central Laboratory” in 

the Schedule in the Field Materials Manual. 

 

The Consultant shall follow the requirements of CP-16 to meet, coordinate and schedule the required work 

with the Project Engineer, Resident Engineer, and Residency Head Tester.  The consultant shall complete 

all work in accordance with their approved schedule.  The consultant materials testing evaluation form shall 

be completed by the CDOT Project Engineer or Resident Engineer and head tester, and distributed as 

described in CP-16.  The project Engineer shall forward a copy of the completed Pre-Testing Meeting 

Agenda for Consultant Materials Testing to the Region Materials Engineer. 

 

In addition to the tasks identified in Consultant Materials Testing Technician Requirements, the MTT 

shall assist the Project Engineer in performance of construction inspection activities and other project-

related activities, as directed by the Project Engineer, when they are not required to perform the MTT 

related activities.  Inspection responsibilities may include but are not limited to those identified in the 

Consultant Project Manager and Consultant Inspector Requirements above. 

 

Labor, Materials, Vehicles & Equipment 

The Consultant shall furnish the Consultant Materials Testing Technician with the following: 

 Consultant shall provide laboratory facilities for Asphalt Ignition Burn-Off testing and 

Concrete Compression testing.  These facilities shall be separate from the CDOT-supplied 

Class II field laboratory facilities and shall be located off the construction site, at a 

permanent materials-testing laboratory facility.  Compensation for this equipment and 

testing will not be paid separately but shall be included in the hourly cost of the MTT 

assigned to the project. 

 A suitable vehicle equipped with at least one (1) flashing, oscillating, or rotating amber beacon that 

shall be visible from 360° and a minimum of five hundred (500) feet in normal sunlight. 

 A cellular phone. 

 A state-of-the-art computer and printer with networking capability sufficient for accessing internet 

email through a project-supplied internet-service provider.  This computer shall be loaded with MS 

Office software (2003 version or later), including MS Word and MS Excel at a minimum.  This 

computer shall be capable of running current CDOT software, including Asphalt ’03, Voids ’03, 

Site Manager, etc.  This computer shall be connected or networked to the Consultant-supplied main 

project printer/scanner described above, or shall be provided with a separate stand-alone printer. 

 Miscellaneous equipment (calculator, office supplies, safety equipment, etc.) required to perform 

the work (ASTM Certified Work Boots, ANSI Certified Hardhat (Z89.1 stamp and be High 

Visibility), Safety Glasses (Z87 stamp on the glasses/goggles) and Approved Safety Vest.  

(Meeting or exceeding ISEA for Class 3) including all applicable manuals. 

 CDOT will provide a Class II field laboratory and any required traffic control. 
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The following equipment shall be furnished along with the MTT for each project in sufficient quantity and 

in good working order (with current calibration) to ensure accurate performance of all work required in a 

timely manner.  Such equipment and supplies shall remain the property of the consultant. 

 Nuclear Asphalt-Content Gauge; 

 Nuclear Moisture/Density Gauge; 

 Concrete air meter, slump cone, and other concrete testing equipment; 

 Sieves for aggregates and soil gradations; 

 Electronic scales; 

 Asphalt & A/C sample containers and small tools; 

 Proctor equipment for soil curves and one point tests; 

 Atterburg, Rice value, and Sand Equivalent equipment; 

 Sample drying equipment; 

 Concrete cylinder molds which meet AASHTO requirements except that paper molds shall not be 

used, and plastic molds shall not be reused; 

 Miscellaneous equipment for performing the required soils, asphalt and concrete tests. 

 Ignition Oven for determining asphalt binder content and RAP gradations meeting specifications of 

CPL 5120. 

 

Personnel qualifications, staffing level, and number and types of vehicles shall be subject to the approval of 

the Engineer.  The MTT shall be thoroughly familiar with CDOT specification, manuals, forms, and 

documentation requirements.  The MTT shall be permanently assigned to a project for the duration of the 

project and shall have the following qualifications: 

 

1. A degree in Engineering from a four year curriculum school or a National Institute for Certification 

in Engineering Technology (NICET) Level II Certification in Construction Materials Testing and 

Inspection for the types of work being performed, e.g. aggregates, asphalt, concrete, and soils or 7 

years of field testing experience with CDOT construction projects. 

2. The MTT performing concrete tests shall be certified by The American Concrete Institute (ACI). 

3. The MTT performing hot bituminous pavement tests shall be Level II, A&B certified by The 

Colorado Asphalt Technician Certification Program (LabCAT). 

4. WAQTC, Soils Certification 

5. In addition, the Consultant MTT must be certified in the appropriate classes of CDOT’s Inspector 

Qualification Program. 

6. Traffic control Supervisory class within the last 3 years. 

 

A copy of work experience and proof of Certification, Degree, and/or License shall be provided to the 

CDOT Project Engineer before work begins.  Personnel provided by the consultant who do not meet all of 

the specified requirements, or who fail to perform their work in an acceptable manner, shall be removed 

from the project when determined and directed by the CDOT Project Engineer. 

 

Documentation 

The MTT shall maintain a daily diary for each day the MTT performs work on the project.  The MTT shall 

use CDOT’s automated Form 103a - Project Diary, or other form directed by the Engineer.  The contents of 

the diary shall be brief and accurate statements of progress and conditions encountered during the 

prosecution of the work, and sketches as needed for clarification and documentation.  Editorial comments 

are not to be incorporated in the diaries or on any written correspondence applicable to the project.  A copy 

of the daily diary shall be available to the CDOT Project Engineer at the end of each workday. 

 



Page 16 of 18 

Test results and sample submittals transmitted to CDOT’s Region or Central Laboratory shall be recorded 

on appropriate CDOT Forms.  The MTT may use CDOT worksheets or worksheets approved by the CDOT 

Project Engineer.  CDOT Forms and worksheets are available through the CDOT Project Engineer. 

 

The MTT shall furnish the CDOT Project Engineer with original copies of all worksheets and test results 

on a daily basis.  The MTT shall also keep the CDOT Form 626 up to date at all times and provide copies 

of this form to the CDOT Project Engineer within 12 hours.  The CDOT Project Engineer shall be informed 

immediately of any non-specification material.  At the discretion of the CDOT Project Engineer, the MTT 

may also be required to provide the CDOT Form 626 to the contractor within 12 hours for any non-

specification material. 

 

The MTT shall provide all correspondence and applicable CDOT forms to the CDOT Project Engineer or 

his authorized representative for review and signature. 

 

The MTT shall also be capable of performing project inspection duties as necessary, during periods of high 

inspection demand or low material testing demand or a combination thereof. 

 

Assurance Sampling and Testing 

The MTT shall coordinate the schedule of the Independent Assurance Tests (IAT) for the project with the 

Region Materials Section in accordance with the CDOT Form 379.  Advance notice of 48 hours is required 

for proper coordination. 
 

Submittal of Final Documentation 

Final documentation shall be submitted to the CDOT Project Engineer within 30 working days after 

completion of all work.  A completed CDOT Form 250 shall be submitted to the CDOT Project Engineer 

10 days after the consultant has been notified of final quantities.  Failure to submit final documentation as 

required will result in withholding of consultant payments. 

 

Additional Construction Inspection and Materials Testing Requirements: 
 

Post Construction Support 

 As-Constructed Drawings:  Complete 11”x 17” as-constructed drawings of work completed 

by the Contractor, including final pay quantities. 

 Preparation of Final Pay Estimate:  Assist in determining final pay quantities with 

appropriate supporting documentation and checks. 

 Preparation of Materials Final: Prepare the final materials documentation for closing the 

project. 

 

Project Management 

 Progress Reports:  Prepare weekly progress reports for the CDOT Resident Engineer 

documenting project progress in accordance with the Basic Contract.  

 Certified Payroll: Review certified payroll documentation provided by the Contractor and 

conduct random interviews of Contractor employees to determine if the Contractor is in 

conformance with CDOT’s EEO/Labor Compliance policies. 

 

Deliverables generated during the project will include the following and will be submitted 

throughout the duration of the project, or at specific dates commensurate with the deliverable’s 

intent: 
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 Weekly Progress Reports. 

 Project diaries, inspection reports, quantity records, and other documentation prepared 

during the course of construction in accordance with CDOT requirements. 

 

Schedule Analysis Requirements 

 General Work Description 

 Review the Contractor’s accepted as-planned schedule, schedule updates, and method 

statements for compliance with contract requirements. 

 Perform a schedule delay analysis and determine the amount of Contractor and/or CDOT 

excusable delays. 

 Prepare schedule reports and exhibits to assist in evaluation of schedule delays and remaining 

as-planned work. 

 Provide ongoing schedule review and evaluation support through project completion. 

 If needed, assist the project team assemble the data needed to create an as-built schedule 

 

Safety Critical Analysis Requirements 

 General Work Description 

 Review the Contractor’s safety critical work plans, method statements, procedures, etc. for 

compliance with contract requirements.  Provide a written report of each work item to the 

engineer, with comments and a recommendation to approve, reject/revise/resubmit, or accept 

with comments. 

 Participate in pre-construction meetings for safety critical work items.  Assist CDOT in 

maintaining full-compliance with CDOT policies and procedures and contractual compliance. 

 Participate in on-site inspection activities associated with safety critical work items.  Assist 

CDOT in maintaining full-compliance with CDOT policies and procedures and contractual 

compliance. 

 Assist and review safety critical elements of a special nature as related to rail road 

requirements, policies, procedures, etc. 

 Assist the Engineer in any other areas or special requests. 

 Maintain documentation of all safety critical work, analysis, comments, reviews, 

documentation, etc. 

 Be able to attend meetings, give presentations, and provide input and comments as requested. 

 
In addition to the qualifications, requirements set forth above, the following certifications will also be 

required: 

 

Class/Certification 
Consultant Office 

Engineer 

Consultant Senior 

Inspector 

Consultant Junior 

Inspector 

Consultant 

Materials Testing 

Technician 

Basic Highway Math  X *  X *  X *  X  

Basic Construction  

Surveying 
X *  X *  X *  X  

Basic Highway Plan 

Reading 
X *  X *  X *  X  

Storm water X  X  X   
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Management and 

Erosion Control 

CCA Traffic Control 

Supervisor 
X  X  X  

 

Specialty Certifications      

LabCAT Level A&B     X  

Asphalt Paving 

Inspection LabCAT 

Level I 

  
X  X  

WAQTC      X  

ACI Field Testing Tech 

I 
  

 X 

* Not required if the Consultant is a licensed Professional Engineer, or has an Engineering Degree from an 

accredited institution. 

 

Intern Inspector/Tester is entry level and personnel assigned to this position may not be required to possess 

all of the certification/qualifications, but is progressing in that direction.  The Consultant firm and the 

CDOT PE will review candidates and agree to the assigned personnel in advance. 


